

Event Driven Cloud Computing




Task Name	Start Date	End Date	Duration	Predecesso rs	% Complete	Assigned To	Comments
Semester Begins	01/12/15	01/30/15	15		100%		
_ comoto: _cgmc			5				
Course Introduction	01/12/15	01/16/15			100%		
Accept Project, Assign Roles	01/19/15	01/23/15	5	2	100%		
Setup Dev Environment, Initial Docs	01/26/15	01/30/15	5	3	100%		
Sprint 1	02/02/15	02/16/15	11		100%		
Planning	02/02/15	02/03/15	2		100%		
Research	02/04/15	02/06/15	3	6	100%		
Implementation	02/09/15	02/13/15	5	7	100%		
Testing	02/16/15	02/16/15	1	8	100%		
Sprint 2	02/16/15	03/03/15	12		100%		
Testing, fixing issues	02/16/15	02/27/15	10		100%		
Completion	03/02/15	03/02/15	1	11	100%		
Ask for approval	03/03/15	03/03/15	1	12	100%		
Sprint 3	03/02/15	03/24/15	17		100%		
Planning	03/02/15	03/03/15	2		100%		
Research	03/04/15	03/05/15	2	15	100%		
Implementation	03/06/15	03/18/15	9	16	100%		
Spring Break	03/09/15	03/13/15	5		100%		
Testing	03/19/15	03/23/15	3	17	100%		
Completion, Ask for approval	03/24/15	03/24/15	1	19	100%		
Sprint 4	03/23/15	03/30/15	6		100%		
Planning	03/23/15	03/23/15	1		100%		
Research	03/24/15	03/24/15	1	22	100%		
Implementation	03/25/15	03/25/15	1	23	100%		
Testing	03/26/15	03/27/15	2	24	100%		
Completion, Ask for approval	03/30/15	03/30/15	1	25	100%		
Sprint 5	04/06/15	04/16/15	9		100%		
Planning	04/06/15	04/06/15	1		100%		
Research	04/07/15	04/07/15	1	28	100%		

Exported on April 27, 2015 6:30:22 PM EDT







	Task Name	Start Date	End Date	Duration	Predecesso rs	% Complete	Assigned To	Comments
30	Implementation	04/08/15	04/14/15	5	29	100%		
31	Testing	04/15/15	04/15/15	1	30	100%		
32	Completion, Ask for approval	04/16/15	04/16/15	1	31	100%		

Jan 11						Jan 18						Jan 25						Feb 1							Feb 8											
S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М

	Feb 1	5					F	eb 2	2						Mar ⁻						1	Mar 8	3			Mar 15								Mar 22						М		
Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т

ar 2	9						Apr 5	5			Apr 12										
W	Т	F	S	S	М	Т	W	Т	F	S	S	М	Т	W	Т	F	S				
							1							Imp	leme	ntati	on				
														<u> </u>	Tes	ting					
															↓	Cor	nple				